COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 16/ 2018

ESTI MATE SUMVARY 11:35:57
CONTI D: C21593 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 21593-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 205.0 DAYS TIME ALLOW 7/31/2018 FI XED COVPLETI ON DAl
I'TS FIBER OPTICS ON | 76 DENVER TO HUDSON PERCENT TI ME: 62. 50 ORI G TI ME ALLOW 7/31/2018 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0761- 227
I TS FIBER OPTICS ON | 76 DENVER TO HUDSON

NAME OF ROAD:

PROJECT COUNTI ES: ADAVG VELD
CONTRACTOR:
DI LLI E AND KUHN, INC PAY PERI OD ENDI NG 03/ 30/ 2018 DATE TI ME STARTED 09/07/2017
2875 AKERS DRI VE DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 07/ 2017
DATE AWARDED 08/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922  (719)591- 9900 DATE NOTI CE TO PROCEED 09/ 07/ 2017

CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2, 024,359.70 PARTI Cl PATI NG $ 637, 863. 47 $ 218, 262. 92
AWARD PRQIECT AM: $ 1,884,034.20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 31.51% TOTAL EARNI NGS 637, 863. 47 218, 262. 92
FUNDS AVAI LABLE: $ 1,386,496.23 STOCKPI LED MATERI ALS 77,832.00 0.00
GROSS EARNI NGS 715, 695. 47 218, 262. 92

TOTAL CLAI MB: $ 0.00 RETAI NAGE -17,791. 30 -6,323.78
SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 697, 904. 17 211, 939. 14

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 697, 904. 17 211, 939. 14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 211,930.14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21593-BI D ESTI MATE RUN 04/ 16/ 2018
PRQJECT: | TSO761- 227 ESTI MATE NO 0005 11:35: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-00060 Enbanknent Material (Conplete In Place) 16. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 250. 000 142. 500
HOUR 18. 500 2,960. 00
160. 00000 161. 000 25, 760. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 544.000
LF 220. 000 990. 00
4.50000 764. 000 3,438.00
0020 208-00020 *Silt Fence 5, 725. 000 2,485. 000
LF 3, 240. 000 11, 340. 00
3.50000 5, 725. 000 20, 037. 50
0025 208- 00035 *Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0030 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0040 208-00105 Renopval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 208-00207 *Erosi on Control Management 225. 000 27.000
DAY 8. 000 3, 045. 20
380. 65000 35. 000 13,322.75
0055 212-00006  *Seeding (Native) 11. 000 0. 000
ACRE 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21593-BI D ESTI MATE RUN 04/ 16/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0005 11: 35: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032 *Soi | Conditioning 11. 000 0. 000
ACRE 0. 000 0. 00
2,124.00000 0. 000 0. 00
0065 213-00012 *Spray-on Mil ch Bl anket 11. 000 0. 000
ACRE 0. 000 0.00
2, 640. 00000 0. 000 0.00
0070 213-00061 *Mul ch Tacki fier 2,200. 000 0. 000
LB 0. 000 0.00
3.20000 0. 000 0. 00
0075 214-00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0080 240-00000 *Wldlife Biologist 120. 000 37. 000
HOUR 6. 000 840. 00
140. 00000 43. 000 6, 020. 00
0085 503-00036 Drilled Caisson (36 Inch) 64. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 604-39050 Manhole (Traffic Management System) 11. 000 0. 000
EACH 7.000 52, 500. 00
7,500. 00000 7.000 52, 500. 00
0095 604-39050 Manhol e (Traffic Managenment System) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0100 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0105 612-00260 Location Marker (Fiber Optic)(Done) 108. 000 15. 000
EACH 35. 000 3,325.00
95. 00000 50. 000 4, 750. 00
0110 612-00270 Location Marker (Utility)(Flat Slat) 8. 000 0. 000
EACH 0. 000 0.00

75. 00000 0. 000 0. 00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21593-BI D ESTI MATE RUN 04/ 16/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0005 11: 35: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00206 2 Inch Electrical Conduit (Bored) 56, 885. 000 13, 250. 000
LF 10, 440. 000 59, 403. 60
5. 69000 23, 690. 000 134, 796. 10
0120 613-01200 2 Inch Electrical Conduit (Plastic) 138, 570. 000 88, 950. 000
LF 6, 503. 000 13, 266. 12
2. 04000 95, 453. 000 194,724.12
0125 613-07011 Pull Box (11"x18"x12") 8. 000 0. 000
EACH 3.000 2,085.00
695. 00000 3. 000 2,085.00
0130 613-07023 Pul | Box (24"x36"x24") 97. 000 15. 000
EACH 29. 000 40, 368. 00
1, 392. 00000 44.000 61, 248. 00
0135 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0140 614-72832 Communi cat i ons Cabinet (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
10, 200. 00000 0. 000 0. 00
0145 614-87006 Fi ber Optic Termination Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0150 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 2, 285. 000 0. 000
LF 0. 000 0. 00
1.10000 0. 000 0.00
0155 614-87320 Closed Circuit Tel evision 4.000 0. 000
EACH 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0155 MATERI AL ALLOMNCE CCTV 4. 000
EACH 0. 000 0. 00
3,175. 00000 4.000 12, 700. 00
0160 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00

12, 000. 00000 0. 000 0. 00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21593-BI D ESTI MATE RUN 04/ 16/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0005 11: 35: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 614-87364 Closed Circuit Television Pole with Lowering Device 4. 000 0. 000
50 Feet
( EACH 0. 000 0.00
22,000. 00000 0. 000 0. 00
0165 MATERI AL ALLOMNCE CCTV Pol e w LD 4.000
EACH 0. 000 0. 00
16, 283. 00000 4.000 65, 132. 00
0170 614-87496 Fiber Optic Cable (Single Mbde) (96 Strands) 104, 425. 000 0. 000
LF 0. 000 0.00
1. 44000 0. 000 0. 00
0175 614-87690 Et hernet Switch 4.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0180 626-00000 *Mobi | i zation 1. 000 0. 500
LS 0. 100 7,470.00
74, 700. 00000 0. 600 44, 820. 00
0185 630- 00000 *Fl aggi ng 40. 000 4.000
HOUR 0. 000 0. 00
35. 00000 4.000 140. 00
0190 630-00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0.00
95. 00000 0. 000 0. 00
0195 630-00012 *Traffic Control Managenent 250. 000 56. 000
DAY 19. 000 17, 670. 00
930. 00000 75. 000 69, 750. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 4.000
EACH 0. 000 0.00
72.00000 4. 000 288. 00
0205 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 6. 000
EACH 0. 000 0. 00
72.00000 6. 000 432.00
0210 630-80343  *Construction Traffic Sign (Panel Size C) 14. 000 3. 500
EACH 0. 000 0.00

72.00000 3.500 252.00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21593-BI D ESTI MATE RUN 04/ 16/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0005 11: 35: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80351  *Vertical Panel (Plastic) 50. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0220 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0225 630-80359 *Portabl e Message Sign Panel 40. 000 0. 000
DAY 0. 000 0. 00
48. 00000 0. 000 0. 00
0230 630-80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0235 630- 80380 *Traffic Cone 200. 000 50. 000
EACH 0. 000 0.00
10. 00000 50. 000 500. 00
0240 630-85041 *Mobi | e Attenuator 100. 000 0. 000
DAY 0. 000 0. 00
480. 00000 0. 000 0. 00
0245 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/A Ditch 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70082 F/A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21593

PCN: 21593-BID

PRQIECT 1 TS0761- 227

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0270 700-70230

CAT NO0400

0275 620- 00020

F/ A Conmuni cation Lines

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 04/ 16/ 2018

ESTI MATE NO: 0005 11: 35: 57
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,021,359.70$%  215,262.92$% 712, 695. 47
1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 3,000.00 $ 3,000.00 $ 3, 000. 00
PROJECT TOTAL CURRENT AMI $ 2,024,359.70$%  218,262.92$ 715, 695. 47



